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Meeting Minutes Transmittal

PUREX Plant/Storage Tunnels Unit Managers Meeting
Federal Building, Room 784B

Richland, Washington

September 14, 1995
2:00 p.m. - 3:30 p.m.

The undersigned indicate by their signatures that these meeting
minutes reflect the actual occurrences of the above-dated meeting.
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Purpose: Discus-s-PUREX Deactivation Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda
Attachment 2- Summary of Discussion and Commitments%Agreements

Attachment 3 Attendance List
Attachment 4 - Action Items
Attachment 5- PUREX Deactivation Status
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Attachment 2

PUREX Plant/Storage Tunnels Unit Managers Meeting
Federal Building, Room 784-B

Richland, Washington

September 14, 1995
2:00 p.m. - 3:30 p.m.

Summary of Discussion and Commitments/Agreements

APPROVE PAST MEETING MINUTES

The August 9, 1995 Unit Manager Meeting minutes were approved by
Mr. R. Julian (Ecology). The minutes were approved by
Mr. D. Duncan (EPA) and Ms. L. Grant ( DOH), and will be sent to
them for signature.

STATUS ITEMS

• PUREX Storage Tunnels Part B

Mr. Julian stated that he received the Waste Analysis Plan (WAP)
for review, and he is waiting to receive the Training Plan,
Emergency Plan and the Inspection Plan. The Part B permit
application is still scheduled to be submitted to Ecology for
review on November 15, 1995.

• PUREX Transition Status

Mr. G. LeBaron (WHC) provided an update regarding the PUREX
deactivation status (Attachment 5). Mr. LeBaron noted a
correction regarding activities in the N Cell, which should state
that the majority of the gloves have been removed in preparation
to paint the inside of the gloveboxes.

TOPICS FOR DISCUSSION

• Receipt of 300 Area Waste

Mr. LeBaron provided a brief status of the 324 Building waste (see
Attachment 5). The Notice of Construction (NOC) is being
developed and is targeted for submittal to the DOH for review by
the end of September 1995.

Air Permitting Issues

Ms. Grant stated her understanding was that the air permitting
issues had been resolved, and that Mr. A. Conklin (DOH) had given
verbal approval to continue operations at the 324 Building, with
the stipulation that the implementation of certain administrative
controls are documented.



GENERAL TOPICS

• Additional Topics

Mr. Julian inquired about the possibility of reopening the PUREX
Storage Tunnels at a later date. Mr. LeBaron responded that the
plan is to place temporary seals on the doors, which would allow'
reentry into the tunnels. Mr. LeBaron noted that RL/WHC are
considering placing the four rail cars in the tunnels. Ms. Grant
requested that an update on the rail cars be included on the
agenda, and that Mr. Conklin be provided a status. Mr. Gonzalez
responded that he would ensure Mr. Conklin is kept apprised of the
situation.

Mr. Julian stated that Ecology's position is to utilize tunnels
for future storage, if possible. Mr. LeBaron pointed out that
listed waste codes are associated with a portion of onsite waste,
specifically from tank farms, and that the PUREX Tunnels Part A
and Part B permit applications do not contain listed waste codes.
Listed waste could not be stored in the tunnels unless the waste
is delisted or the permits are revised to include listed codes, or
if a contained-in determination is obtained.

• Action Items

Past Action Items

Action item 4-6-95:1, Ecology and EPA will provide RL/WHC a letter
clarifying their regulatory interpretation of "empty" tanks.

This action item was left open.

New Action Items

There were no new action items generated.

• Scheduling of Next Meeting

The next Unit Managers Meeting was scheduled for a videoconference
on October 25, 1995, from 2 p.m. to 3:30 p.m.



Attachment 3

PUREX Plant/Storage Tunnels Unit Managers Meeting
Federal Building, Room 784B

Richland, Washington

September 14, 1995
2:00 p.m. - 3:30 p.m.

Attendance List

A stenographer is present to take detailed notes on the proceedings of this
meeting. These notes will be used for the sole purpose of preparing Unit
Manager Meeting minutes. After these Unit Manager Meeting minutes are
finalized, the detailed notes will be discarded. If any attendee has
objections with this approach, they should voice these objections at this
time.
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Attachment 4

PUREX Plant/Storage Tunnels Unit Managers Meeting
Federal Building, Room 784-B

Richiand, Washington

September 14, 1995
2:00 p.m. - 3:30 p.m.

Action Items

Action Item Descriotion

03-02-95:2 Mr. M. Jaraysi (Ecology) will provide RL/WHC a letter
responding to the revised PUREX Plant Part A permit
application.
ACTION: M. Jaraysi (Ecology)

CLOSED

04-06-95:1 Ecology and EPA will provide RL/WHC a letter clarifying
their regulatory interpretation of the term "empty" tanks.
ACTION: M. Jaraysi (Ecology) and D. Duncan (EPA)

OPEN



Attachment 5

PUREX Plant/Storage Tunnels Unit Managers Meeting
Federal Building, Room 784-B

Richland, Washington

September 14, 1995
2:00 D.M. - 3:30 D.M.

PUREX DEACTIVATION STATUS



A.

PUREX DEACTIVATION

STATUS

G. J. LeBaron
14 September 1995



FUEL TRANSFER TO K BASINS

• Fuel ready to go

• Flushed Fuel Shipping Casks

• K-Basin Demonstration Run in Progress

• Fuel transfer targeted for September 1995

Transfer to K West



203-A AREA

• Began loadout/shipping nitric acid (05/18/95)

Shipments on Schedule

• 34 containers loaded with 3700 gallons per container
(about 127,000 gallons)

• 16 containers in process

0 Additional 9,600 gallons to be sent to England



ORGANIC DISPOSITION

• Contract to send to DSSI in Tennessee

• Umatillas wanted MSDS, dose rate and a weather
check before sending

• Scheduled to ship last week in September

- Send 1 per month

- 6 Shipments



CANYON FLUSHING ACTIVITIES

• Completed
(K cell, G & R cells [Part
cladding waste, head end
Systems)

A & B], backcycle waste,
feed, D 5/E6/F 15/F 16

• Awaiting RCRA sample results
(L Cell [REFLUSHI, F11 System Part I)

• Currently flushing
(U cell vessels)

• Future flushing
(F11 system [Part II], Tk-U3)



N Cell

• Continue to clean dry glove boxes and load out waste
(Completed over 465 bag outs)

- SGSAS needs to be repaired

• All lines in wet glove boxes capped
0 Removed most of gloves in preparation to plant



BASIN PUMPING

• 660,000 Gallons in Diversion Basin from Chemical
Sewer

• Not a Dangerous Waste

• Meets Discharge Limits at TEDF

0 Started Pumping September 11



324 BUILDING WASTE

• Making preparations to receive identified waste items
for storage

Modified Part A

Revising Part B to include Hanford Waste

Developing NOC



Distribution:

L. D. Arnold WHC B2-35
R. A. Bhatia WHC H6-23
R. C. Bowman WHC H6-24
R. C. Brunke WHC H6-23
R. M. Carosino RL A4-52
C. E. Clark RL A5-15
M. W. Cline WHC H6-24
A. W. Conklin DOH
D. L. Duncan EPA HW-106
R. X. Gonzalez RL R3-79
L. L. Grant DOH
E. M. Greager WHC H6-20
D. G. Hamrick WHC 56-15
D. G. Harlow WHC 56-19
J. P. Hayfield WHC 56-18
M. N. Jaraysi Ecology B5-18
W. G. Jasen WHC S6-I7
R. J. Julian Ecology B5-18
R. C. King Ecology Lacey
P. J. Krupin RL A5-15
G. J. LeBaron WHC 56-19
J. J. Luke WHC H6-25
J. R. Markillie GSSC BI-42
E. M. Mattlin RL A5-15
J. E. Mecca RL R3-78
T. M. Michelena Ecology Lacey
M. R. Morton BHI X5-55
S. M.- Price WHC H6-23
J. E. Rasmussen RL A5-15
J. R. Robertson WHC H6-30
F. A. Ruck III WHC H6-23
M. J. Stephenson WHC H6-30
G. T. Tebb Ecology B5-18
W. E. Toebe WHC H6-22
B. D. Williamson WHC B3-15
RCRA Files/GHL WHC H6-23

ADMINISTRATIVE RECORD: PUREX, TS-2-6 [Care of EDMC, WHC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail
Stop HW-074 (Records Center)

Please send comments on distribution list to R. C. Bowman, WHC (H6-24),
(509) 376-4876
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